EXTENSION OF TIME PROPOSAL

1	Name of work	Improvements to Roads & Drains at Shettyhalli Janatha colony near Airforce compound. in ward no.12
2	Amount of Work Portion	1396972/-
3	Estimated cost	15 Lakhs
4	Name of contractor	Surendra. B.T
5	Agreement No	AG/348/14-15
6	NO and Date under which work order issued	NO/348/14-15. Dt: 31/3/15
7	Time limit originally fixed for completion	90 days
8	Date of application by the contractor for granting extension of time	52 days
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work Carried out by the contractor during the original period stipulated in the contract	—
12	work Carried out during 1st extension.	—
13	work Carried out during 2nd extension.	—
14	Time now applied for	—
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	—
17	Balance of work remaining to be done	Yes
18	Probable time required for completion of remaining work	Yes
19	Cost of work charged establishment charged on the work after the expairy of original period	Yes
20	Whether notice as per clause of contract has been issued	Yes
21	Remarks of the AEE and the daily rate of penalty proposed	Yes
22	Remarks of the EE with the daily rate of penalty proposed	Yes

Ravi.N.K.

ASSISTANT ENGINEER
Ward No.12

ASSISTANT EXECUTIVE ENGINEER
Shettihalli SUB DIVISION

EXECUTIVE ENGINEER
Dasarahalli Division

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬಿ.ಬಿ.ಎಂ.ಪಿ